2005 Proposed Timeline
VM Brownsburg Church Plant

Preliminary Plant
Planning

Announcement
and Internal
Promotions begin

Leader
Recruitment

Leader Selected

Team
Recruitment

Team Members
Confirmed

Training for
Leader and Team

Team
Development




2006 Proposed Timeline
VM Brownsburg Church Plant

Training for
Team

Team
Development

Relocation

Pre-launch
marketing and
outreach

Launch

Early Core
Development
Phase

Outreach and
Marketing




	2005 Proposed Timeline�VM Brownsburg Church Plant
	2006 Proposed Timeline�VM Brownsburg Church Plant

